Evergreen Project – Status & Timeline Summary
Team Size: 4 Developers
Report Date: 01-May-2026

This document provides a consolidated high-level view of the Evergreen project, including completed modules, in-progress work, pending items, and estimated timelines.
Completed Modules
- Vendor invoice upload with AI assistance – 80 hrs 
- Route Map – 32 hrs
- Post Job Revision – 32 hrs
- Delivery Configurations – 24 hrs
In-Progress Modules
- Product Quotations – 80 hrs 
- Service Subscription – 480 hrs 
- Product Subscription – 120 hrs 
- Expenses – 80 hrs 
[bookmark: _GoBack]- Manage Notifications – 32 hrs 
Bug Fixes & Testing
- Raised bugs in Product Quotations – 8 hrs
- Raised bugs in Service & Product Quotations – 40 hrs
- Raised bugs in Expenses – 24 hrs
- Manage Notifications (Additional fixes) – 12 hrs
- Testing – 40 hrs
Timeline Summary
Core feature development effort: 960 hrs
Bug fixes & testing effort: 124 hrs
Total estimated effort: 1084 hrs
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